

14UD Schedule 3 December 2009 - 7 February 2010

Month	Date	Day	Group	Line	Equipment	Beam Energy	Ion Source	External Funding	
Dec	3	Thurs	Fission-Fusion	C	R.T.B	⁴⁰ Ca, 15MV	GC		
	4	Fri							
	5	Sat	Kibédi, Stuchbery, Dracoulis, Vickers	6	LHe	¹ H ⁺ , 10.5MeV	GC		
	6	Sun							
	7	Mon							
	8	Tues							
	9	Wed							
	10	Thurs							
	11	Fri							
	12	Sat							
	13	Sun							
14	Mon	Stuchbery, Georgiev, Leslie, Kibédi, et.al.	2		Se, Ge, 150-200MeV	GC	ARC 3		
15	Tues								
16	Wed								
17	Thurs								
18	Fri								
19	Sat								
20	Sun								
21	Mon	AMS Group	7		³⁶ Cl, 14.4MV	McS			
22	Tues								
23	Wed								
24	Thu								
January	25	Fri	<p>Christmas/New Year Closure</p> 						
	26	Sat							
	27	Sun							
	28	Mon							
	29	Tues							
	30	Wed							
	31	Thurs							
	1	Fri							
	2	Sat							
	3	Sun							
4	Mon	14UD Conditioning - Tech Team							
5	Tues								
6	Wed								
7	Thurs								
8	Fri								
9	Sat								
10	Sun								
11	Mon	AMS Group	5	S.R.	Pu, 4MV	McS			
12	Tues								
13	Wed								
14	Thurs	14UD/Linal evaluation: beam transmission, Pulser test, beam around Linac Loop (Ca), double terminal stripping (Ge), Lobanov et.al.							
15	Fri								
16	Sat								
17	Sun								
18	Mon								
19	Tues								
20	Wed								
21	Thurs								
22	Fri								
23	Sat								
24	Sun								
25	Mon	Foote							
26	Tues	Ridgway	∅		Au, 185MeV	GC			

	27	Wed						
	28	Thurs	14UD Conditioning, Lobanov et.al					
	29	Fri						
	30	Sat						
	31	Sun						
February	1	Mon	Footie					
	2	Tues	Ridgway	∅		Au, 27MeV	GC	
	3	Wed						
	4	Thurs	14UD Conditioning, Lobanov et.al.					
	5	Fri						
	6	Sat						
	7	Sun						
		8	Mon	Start of Building Works				