

14UD Schedule 8 August to 23 November 2014

Month	Date	Day	Group	Line	Equipment	Beam Energy	Ion Source	External Funding
August	8	Fri	AMS + Manchester Group	5	S.R.HE	Pu 4MV, 36Cl, 14MV	McS	
	9	Sat						
	10	Sun						
	11	Mon						
	12	Tue						
	13	Wed						
	14	Thu						
	15	Fri						
	16	Sat						
	17	Sun						
	18	Mon	AMS + Paul/Japanese Group	5		60Fe, 14, 3MV	McS	
	19	Tue						
	20	Wed						
	21	Thu						
	22	Fri	14UD Conditioning					
23	Sat	14UD lifting platform upgrade Tech Team						
24	Sun							
25	Mon							
26	Tue	McCormick, Stuchbery, Kibedi et.al	2		120MeV, 24,26Mg	GC		
27	Wed							
28	Thu							
29	Fri							
30	Sat							
31	Sun							
September	1	Mon	Fission Fusion	B		30MeV, Li7 HI	GC	3
	2	Tue						
	3	Wed						
	4	Thu	McCormick, Stuchbery, Lane, Kibedi, Reed	2		24,26Mg, 120 MeV	GC	
	5	Fri						
	6	Sat						
	7	Sun						
	8	Mon						
	9	Tue						
	10	Wed						
	11	Thu	PHYS8206 – Lane	∅		C12, O16	GC	
	12	Fri	14UD lifting platform upgrade Tech Team					
	13	Sat						
	14	Sun						
	15	Mon	AMS	5	ENGE	ZZ, 14,3MV	McS	2
16	Tue							
17	Wed							
18	Thu							
19	Fri							
20	Sat							
21	Sun	14UD Lifting platform upgrade Tech Team						
22	Mon							
23	Tue							
24	Wed	Fission Fusion	B		30MeV, Li7 HI	GC	3	
25	Thu							
26	Fri							
27	Sat							
28	Sun							
Family Day	29	Mon	AMS	5	ENGE	Zr, 14,3MV	McS	2
	30	Tue						
October	1	Wed	AMS	5	ENGE	8-14MV, 10Be 26Al	McS	
	2	Thu						
	3	Fri						
	4	Sat						
	5	Sun						

Labour Day	6	Mon	GAMMA – Hota, Lane	1		C12, N15	GC	5	
	7	Tue							
	8	Wed							
	9	Thu							
	10	Fri							
	11	Sat							
	12	Sun							
	13	Mon	14UD Tests						
	14								
	15	AMS		7		36Cl, 14MV	McS		
	16								
	17								
	18	Sat							
	19	Sun							
	20	Mon	Kibedi, Stuchbery, Lane	6		P+, 10MeV	McS		
	21	Tue							
	22	Wed							
	23	Thu							
	24	Fri							
	25	Sat							
	26	Sun							
	27	Mon							
	28	Tue							
	29	Wed							
	30	Thu							
	31	Fri							
	November	1	Sat						
		2	Sun						
		Melb.Cup	3	Mon	Walker, Lane, Reed	1		F19	GC
			4	Tue					
			5	Wed					
6			Thu						
7			Fri						
8		Sat							
9		Sun							
10		Mon	Accelerator Development						
11		Tue							
12		Wed	Fission Fusion	B		30MeV, Li7 HI	GC	3	
13		Thu							
14		Fri							
15	Sat								
16	Sun								
17	Mon	AMS	5	S.R. HE	Actinides + Bi, 4MV	McS			
18	Tue								
19	Wed								
20	Thu								
21	Fri								
22	Sat								
23	Sun								