14UD Schedule 6 October – 20 November 2005

Month	Date	Day	Group	Line	Equipment	Beam Energy	Ion Source	External Funding
October	6 7 8 9	Thurs Fri Sat Sun						
	10	Mon	Equipment Development					
	11	Tues	Ridgeway, Byrne	0		Au, 200 MeV	McS	1
	12 13	Wed Thurs	Equipment Development					
	14	Fri	Dogra, Byrne	0		^{12}C, 70 MeV	McS	1
	15 16	Sat Sun						
	17 18	Mon Tues	AMS Group	5		Si	McS	
	19	Wed	Dogra, Byrne	0		^{12}C, 70 MeV	McS	1
	20 21	Thurs Fri	Foote, Computer Development					
	22 23	Sat Sun						
	24 25 26 27 28	Mon Tues Wed Thurs Fri	Lobanov, Foote, Anderson 3F Bunching Tests					
	29 30	Sat Sun						
November	31 1 2	Mon Tues Wed	Barker, Byrne	4	S.R.	H, 8 MeV	McS	
	3 4 5	Thurs Fri Sat	AMS	7		^{36}Cl	McS	
	6	Sun						
	7 8 9 10 11	Mon Tues Wed Thurs Fri	Dracoulis, Lane and γ-Group	1		^{18}O, ^{39}Cl, 200 MeV	G.C.	TBA
	12	Sat	Gladkis, AMS Group	5		Mn	McS	
	13	Sun						
	14	Mon	Gladkis, AMS Group	5		Mn	McS	
	15 16 17	Tues Wed Thurs	Stuchbery, Wilson, Davidson *et al.*	2		^{58}Ni, 200 MeV ^{32}S, 100 MeV	G.C.	
	18 19	Fri Sat	AMS Group	7		^{14}C	McS	
	20	Sun						