14UD Schedule - 14 June to 26 August 2005

. . lon External
Month Date |Day |Group Line |[Equipment Beam Energy Source |[Funding
e 15 IILES Foote Computer Development
15 Wed BCS
16 Thurs
17 Fri
18 Sat |AMS Group 5 Mn, Si McS 1
19 Sun
20 Mon .
21 |Tues \évgés?‘zrs’tzva"ace “ca GCS
22 Wed
23 Thurs
24 Fri 10
o5 Sat AMS Group 5 SR Be McS
26 Sun
27 Mon , 58Ni
28 |Tues |Rodriguez and F B McS 3
29 Wed 180-250 MeV
30 Thurs
Uiy L A Winkler and AMS Grou 5 Hf McS
2 |sat P
3 Sun
S 4 Mon
c 5 Tues Foote Computer Development
H 6 Wed
(@] 7 Thurs |, . .
¢! 8  |Fri nggz Dracoulis and 1 25i/%s TBA
L 9 |sat |1Toroup
10 Sun
H 11 |Mon
o} AMS Group 7 4c McS
L 12 Tues
| 13 |Wed ’ g, 35
D 14 |Thurs |ETOWNn andF B 130 - 170 Mev ~ |°¢5
A 15 |Fri  |Dogra, Byrne and Ridgeway 0 12c. 80 MeV McS
Y 16 Sat
S 17 Sun
18 |Mon |Hinde and F B/C “Cca GCS
19 Tues
20 Wed Pulsed Beam Tests
21 Thurs |_,,.
22 Eri Elliman, Dall 3 Au 1
23 Sat
24 Sun
25 Mon
26 Tues |Pulsed Beam Tests
27 Wed
28 Thurs
29 Fri 58y ¢
30 Sat LINAC TESTS Ni
31 Sun
August 1 Mon
2 Tues
3 Wed |Lane, Dracoulis and y-Group 1 LINAC *8Ni, 350 MeV TBA
4 Thurs
5 Fri
6 Sat
7 Sun




Mon

Brown and F? %0gj, s GCs |2
9 Tues
10 |Wed
11 |Thurs |Foote Computer Development
12 Fri
13 Sat
14 Sun
15 Mon
16  |Tues |Stuchbery, Wilson and Davidson HFS %0
17  |Wed
18  |Thurs |Dogra, Byrne and Ridgeway 2c 1
19 Fri Foote Computer Development
20 |Sat
21 Sun
22 Mon
23 Tues .
24 |Wed K(_)g(rjg:j/, Dracoulis, Lane and d TBA
25  |Thurs |’ P
26 Fri
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