
14UD Schedule – 26 August – 7 October 2005 
 

Month Date Day Group Line Equipment Beam Energy Ion 
Source 

External 
Funding 

August 26 Fri       
 27 

28 
Sat 
Sun       

 29 
30 
31 

Mon 
Tues 
Wed 

Brown, F2 B  28Si, 34S, 40Ca GCS 2 

September 1 
2 

Thurs 
Fri 

Gas Cathode Development 
Computer Development    GCS  

 3 
4 

Sat 
Sun       

 5 Mon Ridgeway, Byrne 0 S.R. 200 MeV Au GCS 1 
 6 

7 
8 
9 

Tues 
Wed 
Thurs 
Fri 

Barker, Byrne 4 S.R. 1H 8 MeV   

 10 
11 

Sat 
Sun       

 12 Mon Dogra, Byrne, Ridgeway 0  12C 72 MeV GCS 1 
 13 

14 
15 
16 

Tues 
Wed 
Thurs 
Fri 

Gas Cathode Development, DCW 
Computer Development, GSF   40Ca, 24Mg, 64Ni GCS  

 17 
18 

Sat 
Sun       

 19 
20 
21 

Mon 
Tues 
Wed 

Fifield, AMS  7  Cl McS  

 
22 
23 

Thurs 
Fri 

Gas Cathode Development, DCW 
Computer Development, GSF      

 24 Sat       
S 
C 

 25 
26 

Sun 
Mon Everett, AMS  5 S.R. Pu 4MV McS  

H 
O 
O 

 27 
28 
29 

Tues
Wed 
Thurs 

Wollongong Workshop: 
Rozenfeld, Byrne All Days only 12C McS  

L 
 

 
October 

30 
1 

Fri 
Sat Fifield, AMS  7  14C McS  

H 
O 

 
Labour Day 

2 
3 

Sun 
Mon       

L  4 Tues Dogra, Byrne, Ridgeway 0  12C McS  
I 
D 
A 
Y 

 
5 
6 
7 

Wed 
Thurs
Fri 

Gladkis, Morton, AMS 5  53Mn McS  

 8 
9        
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