
14UD Schedule     21 November 2005 – 31 January 2006 
 

Month Date Day Group Line Equipment Beam Energy Ion 
Source 

External 
Funding 

November 21 
22 

Mon  
Tues 

Foote – Computer Development/ 
         - Ion Source Tests      

 23 Wed AMS Group 7 & 5  Ca, Mn, 14 MV McS 1 
 24 Thurs J. Bockwinkel – Equipment 

Development – LINE 1 ACCESS      

 25 Fri AMS Group 7 & 5  Ca, Mn, 14 MV McS 1 
 26 

27 
Sat 
Sun       

 
 
 

December 

28 
29 
30 
1 
2 
3 
4 

Mon 
Tues 
Wed 
Thurs 
Fri 
Sat 
Sun 

Lane, Dracoulis, Bruce and 
γ-Group 1  d, 14 MeV 

7Li, 33 MeV GC 3 ARC/ 
EPSRC 

 5 
6 
7 

Mon 
Tues 
Wed 

AMS Group 7  36Cl, 14 MV McS 2 

 
8 to 
23 

Thurs 
to Fri 

CHILLER INSTALLATION 
TANK OPENING: FOILS, 
CHAINS, POSTS 
2ND STRIPPER 

     

 24 to 
31 

Sat to 
Sat CHRISTMAS HOLIDAY      

January 1 Sun  NEW YEARS DAY      
 2 Mon       
 3 Tues AMS Group 5  182Hf, 14MV McS 1 
 4 

5 
Wed 
Thurs 

Foote – Computer Development 
         - Ion Source Tests    GC  

 6 Fri Dogra, Byrne 0  12C  1 
 7 

8 
Sat 
Sun       

 9 
10 

Mon 
Tues 

Foote – Computer Development 
         - Ion Source Tests     GC  

 11 
12 

Wed 
Thurs AMS Group 5  Se, 14 MV McS  

 13 Fri AMS Group 7  14C, 13 MV McS  
 14 

15 
Sat 
Sun       

 

16 
17 
18 
19 

Mon 
Tues 
Wed 
Thurs 

Rodriguez and Fission Group B  
58Ni,  
200 – 260 MeV  4 ARC 

 20 Fri Foote – Computer Development 
         - Ion Source Tests      

 21 
22 

Sat 
Sun       

 23 
24 

Mon  
Tues Ridgeway, Byrne 0  197Au, 200 MeV  2 ARC 

 25 
26 
27 

Wed 
Thurs 
Fri 

Nieminen, Lane, Dracoulis, Kibedi 
and γ-Group B 165Ho 

58Ni, 250 MeV 
31P, 150 MeV GC 3 ARC 

 28 
29 

Sat 
Sun AMS Group 5 S.R. Pu, 4 MV McS 1 

 30 Mon Barker, Byrne 4  1H, 6-8 MeV   
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