
14UD Schedule 20 November 2006 – 28 January 2007 
 

 Date Day Group Line Equipment Beam Energy Ion 
Source 

External 
Funding 

Nov 20 
21 
22 
23 
24 

Mon 
Tues 
Wed 
Thur  
Fri 

Ion source,  
Computer Control 
Development 
Operator Training 

     

 25 
26 

Sat 
Sun       

 27 Mon Operator Training      
 28 

29 
30 

Tues 
Wed 
Thur  

AMS Group 7  
36Cl 

14 MV McS  

Dec 1 Fri Operator Training      
 
AIP Start 

2 
3 

Sat 
Sun       

 4 
5 
6 

Mon 
Tues 
Wed 

AMS Group 5 S.R. 
10Be 
8MV McS  

 
AIP End 7 

8 
Thur  
Fri Stuchbery, Wallace  Beam 

Development 

56Fe, 125Te, 
118Sn, 200 

MeV 
  

 9 
10 

Sat 
Su       

 11 
12 

Mon 
Tues AMS Group 5 S.R. Pu 4Mv McS  

 13 Wed Ridgeway, Byrne Ø  185Au  1 
 14 

15 
Thur  
Fri 

Ahlefeldt,  
Fusion Fission C RTB 

58Ni 
150-200 MeV  2 

 16 
17 

Sat 
Sun       

 18 
19 
20 

Mon 
Tues  
Wed  

AMS Group 5  
32Se,26Al 
14MV McS  

 
 
Jan 

21 
- 

5  

Thur  
- 

Fri 
Christmas Break      

 6 
7 

Sat 
Sun       

 8 
9 
10 

Mon 
Tues  
Wed 

AMS Group 7  36Cl, 14MV   

 11 Thur Ridgeway, Byrne  Ø  185Au  1 
 12 

13 
14 

Fri 
Sat 
Sun 

      

 15 
16 

Mon 
Tues  AMS Group 5  

26Al 
14MV McS  

 17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 

Wed  
Thurs  
Fri 
Sat 
Sun 
Mon 
Tues  
Wed 
Thurs  
Fri 
Sat  
Sun 
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