
14UD Schedule 1 November 2010 to 16 January 2011  
 
 

Month                   Date Day Group Line Equipment Beam Energy Ion Source External 
Funding 

November 1 
2 
3 

Mon 
Tues  
Wed 

Computer Control Development Operator Training      

 
4 
5 

Thur  
Fri AMS Group – Morgenstern,   To stop only Se, 13.5jMV McS  

 
6 
7 

Sat 
Sun       

 

8 
9 
10 
11 
12 

Mon 
Tues  
Wed 
Thur  
Fri 

Foote, Tsifakis  
 
PULSER Test      

 13 
14 

Sat 
Sun       

 

15 
16 
17 
18 
19 

Mon 
Tues  
Wed 
Thur  
Fri 

Foote, Tsifakis 
 
14UD Transmission Test      

 
20 
21 

Sat 
Sun       

 

22 
23 
24 

Mon 
Tues  
Wed 

AMS Group 7  36Cl, 13.4MV McS  

 
25 
26 

Thur  
Fri Timmers, Warner, Kemp, Abiona, Byrne Ø  70MeV, 12C GC  

 
27 
28 

Sat 
Sun       

 
29 
30 

Mon 
Tues  Foote, Tsifakis      

December 

 

1 
2 
3 

Wed 
Thur  
Fri 

14UD Test & Conditioning       

 4 
5 

Sat 
Sun       

 6 Mon Foote, Tsifakis      

 

7 
8 
9 

Tues  
Wed 
Thur  

AMS Group 5 S.R. Pu, 4MV McS  

 10 Fri Kibedi 6 Accelerator set up    

 
11 
12 

Sat 
Sun       

 13 
14 
15 
16 
17 

Mon 
Tues  
Wed 
Thur  
Fri 

Kibedi, Dracoulis, Stuchbery, Yates, Werner, Leslie 6 L, He 3.2-10MeV, 1H GC  

 
18 
19 

Sat 
Sun       

 20 Mon Foote, Tsifakis      

 

21 
22 
23 
24 

Tues  
Wed 
Thur  
Fri 

14UD Conditioning      

 

Christmas 
Holidays 

January 

25 
26 
27 
28 
29 
30 
31 
1 
2 
3 

Sat 
Sun 
Mon 
Tues  
Wed 
Thur  
Fri 
Sat 
Sun 
Mon  

 

 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 

 

 

4 
5 
6 
7 

Tues  
Wed 
Thur  
Fri 

14UD Test      

 8 
9 

Sat 
Sun       

 
10 
11 

Mon 
Tues  Foote, Tsifakis      

 12 
13 
14 

Wed 
Thur  
Fri 

AMS Group 5 S.R. 10Be. 8MV McS  

 
15 
16 

Sat 
Sun       
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