14UD Schedule 13 May — 6 July 2014

Month Date |Day Group Line |Equipment |Beam Energy g())r:lrce EEEZT;ZI
May 13 Tue
14 s AMS — Tims/Srncik 5 S.R.HE U/Pu, 4MV McS
15 Thu
16 Fri
17 Sat
18 Sun
19 Mon lon Source upgrade
20 Tue Installation turbo pumps
ATF 21 Wed
22 Thu
23 Fri Kibedi 6 LHe P, 10MeV GC
24 Sat
25 Sun
26 Mon
27 Tue
28 Wed AMS - Fifield 7 CI36, 13.7MV McS
29 Thu
30 Fri
June 31 Sat
1 Sun
2 Mon
3 Tue Reed, MN Source 2 56Fe GC
4 Wed
5 Thu 14UD diagnostic
6 Fri
7 Sat
8 Sun
Queen 9 Mon
B’Day 10 Tue
11 Wed AMS — Wallner 5 Mn, 13.7MV McS
12 Thu
13 Fri
14 Sat
15 Sun
16 Mon
17 Tue RIB Facility Test — Carter B 7Li, 30MeV GC 3
18 Wed
191 ThU faMs — Fifield 5 Be, 9MV Mcs
20 Fri
21 Sat
22 Sun
23 Mon
24 Tue .
25 Wed AMS — Wallner & Dresden 5 SR HE Bi209, 4MV, HI, McS
Ca 13.7MV
26 Thu
27 Fri
28 Sat
29 Sun
July 30 Mon
1 Tue EME - Kluth 9] Au, 185MeV GC
2 Sat
3 Sun Reaction Dynamics — Hinde C/B RTB 160, 28Si, 40Ca GC 1
4 Mon
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