
 
 
 

14UD Schedule 12 May to 2 July 2017 
 
 
 

Month  Date Day Group Line Equipment Beam Energy Ion 
Source 

External 
Funding To note 

May 12 
13 
14 

Fri 
Sat 
Sun 

GAMMA – SABRE Uni.Melb 4 Buncher 1H, 2-5 MeV GC  
 

 15 
16 
17 
18 

Mon 
Tue 
Wed 
Thu 

Accelerator Development      
 

 19 
20 
21 
22 

Fri 
Sat 
Sun 
Mon 

GAMMA – McCormick, Grey 2  16O, 80 MeV GC  
 

 23 
24 

Tue 
Wed EME – Kluth Ø  Au, 185MeV GC   

 25 Thu MNSci – Tims, Stephen Ø  C/CL McS   

 26 Fri Accelerator Development       

 27 
28 

Sat  
Sun        

    29 Mon        
 

June 

30 
31 
1 

Tue 
Wed 
Thu 

AMS – Fifield 7  36Cl, 14 MV McS  
 

 2 
3 

Fri 
Sat AMS – Wallner 5 ENGE Actinides 9 MV McS   

 4 Sun        
 
 

 

5 
6 
7 
8 
9 

Mon 
Tue 
Wed 
Thu 
Fri 

AMS – Pavetich 7  93zr, 14MV McS  

 10 
11 

Sat 
Sun       

 
12 
13 

Mon 
Tue 

Accelerator 
Development/Conditioning       

 
 14 

15 
16 

Wed 
Thu 
Fri 

AMS – Fifield 5 ENGE 32Si, 14MV McS  
 

 17 
18 

Sat 
Sun       

 19 
20 

Mon  
Tue AMS – Tims 5  Actinides L5 McS  

 21 
22 
23 

Wed 
Thu 
Fri 

Accelerator 
Development/Conditioning      

 24 
25 

Sat 
Sun       

 26 
27 
28 
29 
30 

Mon 
Tue 
Wed 
Thu 
Fri 

Accelerator 
Development/Conditioning      

July 1 
2 

Sat 
Sun        

 


	14UD Schedule 12 May to 2 July 2017
	Month 

