

14UD Schedule 10 September - 4 November 2007

Month	Date	Day	Group	Line	Equipment	Beam Energy	Ion Source	External Funding	
September	10 11	Mon Tues	Steve Huynh - Steerer wiring, AC- alignment LINAC, JB cabling						
	12	Wed	Byrne	∅	1/2 day	Au Test new PS			
	13 14	Thur Fri	AMS Group	5	SR	¹⁰ Be, 8MV	McS		
	15 16	Sat Sun							
	17 18	Mon Tues	Wesch, Schnohr, Byrne	∅		Au 180		2	
	19	Wed	AMS Group	7		¹⁴ C, 13MV	McS		
	20 21	Thur Fri	Moore, Stuchbery, Chamoli et.al	2		³² S, 100MeV			
	22 23	Sat Sun							
	24 25 26	Mon Tues Wed	Byrne, Wollongong Students	∅		Varies			
	27	Thur							
	28	Fri	Kibedi, Stuchbery	6		¹ H, 10.5MeV			
	29 30	Sat Sun	Dracoulis, Wakhle, Jia, Ten						
October	1 2	Mon Tues	Wesch, Schnohr, Byrne, Ridgway	∅		Au180		2	
	3 4 5	Wed Thurs Fri	AMS Group	7		³⁶ Cl, 14MV	McS		
	6 7	Sat Sun							
	8	Mon	Rafiei - Fusion-Fission	C		⁷ Li beam	Test		
	9 10	Tues Wed							
	11 12	Thur Fri	AMS Group	5	ENGE	⁵³ Mn, 14MV	McS		
	13 14	Sat Sun							
	15 16 17	Mon Tues Wed	Cooper - Alignment JB - Cabling						
	18 19	Thur Fri	Brown - Fusion-Fission	B	RTB	³⁴ S		2	
	20 21 22 23	Sat Sun Mon Tues							
	24	Wed	Guilian, Ridgeway	∅	Low Energy	Au, 25MeV			
	25 26	Thur Fri	AMS Group	5	ENGE	²⁶ Al, 14MV	McS		
	27 28 29	Sat Sun Mon							
	30 31	Tues Wed	Gasques, Rafiei - Fusion-Fission	C	Paul Davidson	⁷ Li, ⁹ Be	Test D/A	VME System	
	November	1 2	Thurs Fri	AMS Group	5	SR	Pu, 4MV	McS	
		3 4	Sat Sun						