

14UD Schedule 31 March to 23 May 2008

Month	Date	Day	Group	Line	Equipment	Beam Energy	Ion Source	External Funding
March April	31 1	Mon Tues	Ridgway, Byrne, Schnohr	∅		Au 185-26		2
	2	Wed	AMS	5	S.R	Pu, 4MV	McS	
	3 4	Thur Fri	AMS	7		<sup>36</sup> Cl, 14.4MV	McS	
	5 6	Sat Sun						
	7	Mon	Foote					
	8 9 10	Tues Wed Thurs	Barker, Byrne	4				
	11	Fri	Dasgupta	B		<sup>58</sup> Ni alignment test		
	12 13	Sat Sun						
	14	Mon	Foote					
	15 16 17	Tues Wed Thur	AMS	5	Enge	<sup>53</sup> Mn, 14.5MV	McS	1
	18	Fri	Operator Training					
	19 20	Sat Sun						
	21 22	Mon Tues	AMS	5	S.R.	<sup>10</sup> Be, 8MV	McS	
	23 24	Wed Thur	Lane, Dracoulis, Kibedi, Nieminen, Lee, Hinde, Dasgupta	B	RTB	140MeV, <sup>28</sup> Si, 144MeV, <sup>31</sup> P		
ANZAC Day	25	Fri						
	26 27	Sat Sun						
	28	Mon	Foote					
	29	Tues	Schnohr, Ridgway, Byrne	∅		Au 185MeV		1
May	30 1 2	Wed Thur Fri	Lane	B	RTB	140MeV, <sup>28</sup> Si, 144MeV, <sup>31</sup> P		
	3 4	Sat Sun						
	5	Mon	Foote					
	6 7	Tues Wed	Operator Training					
	8 9	Thur Fri	Rafiei	C		<sup>9</sup> Be		2
	10 11	Sat Sun						
	12	Mon	Foote					
	13 14 15 16	Tues Wed Thur Fri	Chamoli, East, Stuchbery	2		<sup>58</sup> Ni, 200MeV		4
	17 18	Sat Sun						
	19 20	Mon Tues	AMS	5		Pu, 4MV		
	21	Wed	Schnohr, Ridgway, Byrne	∅		Au 185MeV		1
	22 23	Thur Fri	AMS	7		<sup>14</sup> C, 14MV	McS100	