

14UD Schedule 10 November 2008 to 5 February 2009

Month	Date	Day	Group	Line	Equipment	Beam Energy	Ion Source	External Funding	
November	10 11 12 13 14	Mon Tues Wed Thurs Fri	A. Devlin, T. Kibedi, G. Dracoulis, A. Stuchbery, A. Wilson	6	LHe	N/A			
	15 16	Sat Sun							
	17	Mon	<i>Footo – Computer Development</i>						
	18 19 20 21	Tues Wed Thurs Fri	AMS Group	7		<sup>36</sup> Cl, 14.4MV	McS		
	22 23	Sat Sun							
	24 25	Mon Tues	Wesch, Schnorh, Byrne, Ridgway	∅		185MeV, Au	GC	2	
	26 27 28	Wed Thurs Fri	AMS Group, J. Stone, D. Argento, U. Wash	7		<sup>36</sup> Cl, 14.4MV	McS		
	29 30	Sat Sun							
	December	1 2	Mon Tues	Wesch, Schnorh, Byrne, Ridgway	∅		185MeV, Au	GC	2
		3 4 5 6 7	Wed Thurs Fri Sat Sun	<i>Lobanov, Weisser – Beam Transmisslon Test around LINAC Loop</i>					
8 9		Mon Tues	<i>Footo – Computer Development</i>						
10 11 12 13 14 15		Wed Thurs Fri Sat Sun Mon	G. Lane, T. Kibedi, G. Dracoulis, P. Nieminen, A. Lee	B	Solitaire	<sup>28,29</sup> Si, 146MeV, <sup>32</sup> S, 154MeV			
16 17 18		Tues Wed Thurs	AMS Group, Morgenstein (NZ)	5	Enge	<sup>32</sup> Si, 14MV	McS		
19 20 21		Fri Sat Sun	<i>Operator Training</i>						
22		Mon	<i>Footo – Computer Development</i>						
23 24		Tues Wed	<i>Operator Training</i>						
Christmas Closure		25 26 27 28 29 30 31	Thurs Fri Sat Sun Mon Tues Wed						
		January	1 2 3 4	Thurs Fri Sat Sun					
	5		Mon	<i>Footo – Computer Development</i>					
	6 7		Tues Wed	AMS Group	5	Enge	<sup>53</sup> Mn, 14MV	McS	

February	8	Thurs							
	9	Fri	<i>Accelerator Maintenance</i>						
	10	Sat							
	11	Sun							
	12	Mon	<i>Footo – Computer Development</i>						
	13	Tues	AMS Group	5	S.R.	<sup>10</sup> Be, 8MV	McS		
	14	Wed							
	15	Thurs	<i>Accelerator Maintenance</i>						
	16	Fri							
	17	Sat							
	18	Sun							
	19	Mon	<i>Footo – Computer Development</i>						
	20	Tues	AMS Group	7		<sup>14</sup> C, 14MV	McS		
	21	Wed							
	22	Thurs	<i>Operator Training</i>						
	23	Fri							
	24	Sat							
	25	Sun							
26	Mon	<i>Footo – Computer Development</i>							
27	Tues	G. Lane, T. Kibedi, G. Dracoulis, A. Lee	B	Solitaire	<sup>32</sup> S, 154MeV				
28	Wed								
29	Thurs								
30	Fri								
31	Sat								
1	Sun								
2	Mon	<i>Footo – Computer Development</i>							
3	Tues	AMS Group	5	S.R.	Pu, <sup>236</sup> U, 4MV	McS			
4	Wed								
5	Thurs								