

14UD Schedule 9 May to 12 July 2009

Month	Date	Day	Group	Line	Equipment	Beam Energy	Ion Source	External Funding
May	9	Sat						
	10	Sun						
	11	Mon	Ridgway, Byrne	∅	S.R.	3MV, 13MV, Au	GC	2
	12	Tues						
	13	Wed	Chamoli, Stuchbery, East, Kibedi, Leslie	2		³² S, 100MeV, Ru isotopes, 245MeV	GC	2
	14	Thur						
	15	Fri						
	16	Sat						
	17	Sun						
	18	Mon	Foote					
19	Tues	AMS Group	5	Enge	Mn, 14.5MV	McS	4	
20	Wed							
21	Thur							
22	Fri							
23	Sat							
24	Sun							
June	25	Mon	AMS Group	5	S.R.	U, 4MV	McS	
	26	Tues						
	27	Wed	Leslie, Stuchbery, East, Kibedi, Chamoli	2		⁹⁶ Ru – ¹⁰⁴ Ru, 245MeV	GC	3
	28	Thur						
	29	Fri						
	30	Sat						
	31	Sun						
	1	Mon						
	2	Tues	Foote					
	Queens Birthday	3	Wed	Tech Group – Beam around Linac Loop Test				
4		Thur						
5		Fri						
6		Sat						
7		Sun						
8		Mon						
9		Tues	Foote					
10		Wed	Tech Group – Pulsar Test					
11		Thur						
12		Fri						
13	Sat							
14	Sun							
15	Mon	Wakhle – Nuclear Reactions	C		²⁸ Si, ³⁴ S, ²⁴ Mg		3	
16	Tues							
17	Wed							
18	Thur	AMS Group	5	S.R.	¹⁰ Be, 8MV	McS		
19	Fri							
20	Fri							
21	Sat							
22	Mon	Foote						
23	Tues	AMS Group	7		³⁶ Cl, 14.4MV	McS		
24	Wed							
25	Thur	AMS Group	5	S.R.	Pu, 4MV	McS		
26	Fri							
27	Sat							
28	Sun							

July	29	Mon	Footie						
	30	Tues	Pulser Test, Operator Training						
	1	Wed							
	2	Thur							
	3	Fri							
	4	Sat							
	5	Sun							
	6	Mon	Footie						
	7	Tues	Ridgway	∅		Au	GC	2	
	8	Wed							
	9	Thur	Rafiei – Nuclear Reactions	B		⁷ Li	GC	2	
	10	Fri							
11	Sat								
12	Sun								