

14UD Schedule 7<sup>th</sup> June to 29<sup>th</sup> August 2010

Month	Date	Day	Group	Line	Equipment	Beam Energy	Ion Source	External Funding
June	7		Tank Opening – Tubes, Foils, etc.					
	↑							
July	↓							
	4							
	5	Mon	Foote, Tsifakis					
	6	Tues	14UD Conditioning, DTS test					
	7	Wed	AMS					
	8	Thur						
	9	Fri						
	10	Sat						
	11	Sun						
	12	Mon	Foote, Tsifakis					
	13	Tues	Horsley – Fission/Fusion	B	RTB	Li (various)	GC	2 ARC
	14	Wed						
	15	Thur						
	16	Fri	14UD Conditioning, DTS test					
	17	Sat						
	18	Sun						
	19	Mon	Kibédi, Stuchbery, Dracoulis and Thorman	6	LHe	10.5, 6.9 MeV <sup>1</sup> H	GC	
	20	Tues						
	21	Wed						
	22	Thur						
	23	Fri						
	24	Sat						
	25	Sun						
	26	Mon	Foote, Tsifakis					
August	27	Tues	Dracoulis, Lane	1		12-24MeV 2D <sup>+</sup>	GC	4 ARC
	28	Wed						
	29	Thur						
	30	Fri						
	31	Sat						
	1	Sun						
	2	Mon	Foote, Tsifakis					
	3	Tues	AMS					
	4	Wed						
	5	Thur	Luong –Fission/Fusion	C	RTB	<sup>6,7</sup> Li	GC	2 ARC
	6	Fri						
	7	Sat						
	8	Sun						
9	Mon	Foote, Tsifakis						
10	Tues	14UD DTS test						
11	Wed	AMS						
12	Thur							
13	Fri							
14	Sat							
15	Sun							
16	Mon	LINAC Run			TBA			
17	Tues							
18	Wed							
19	Thur							
20	Fri							
21	Sat							
22	Sun							
23	Mon	Simenel – Fission/Fusion	C	Linac RTB, DTS	<sup>74</sup> Ge, 340-400MeV	GC		
24	Tues							
25	Wed							
26	Thur							
27	Fri							
28	Sat							
29	Sun							