

14UD Schedule 18 July to 25 September 2011

Month	Date	Day	Group	Line	Equipment	Beam Energy	Ion Source	External Funding	
July	18 19	Mon Tues	Tsifakis, Gratton, Foote						
	20 21	Wed Thurs	AMS Group	5	S.R.	Pu, 4MV	McS		
	22 23 24	Fri Sat Sun							
	25 26 27	Mon Tues Wed	Tsifakis, Gratton, Foote						
	28 29	Thurs Fri	Rodriquez, Ridgway	Ø		¹⁹⁷ Au 185MeV	GC		
	30 31	Sat Sun							
August	1	Mon	Tsifakis, Gratton, Foote						
	2 3 4 5	Tues Wed Thurs Fri	Leslie, Stuchbery, Kibedi, Wilson	2		Ru, Pd, 240MeV			
	6 7	Sat Sun							
	8	Mon	Tsifakis, Gratton, Foote						
	9 10 11 12	Tues Wed Thurs Fri	Gasques, Gomes, Linares + FF	C	S.R. G.S.	⁶ Li, ⁷ Li, 10-20MeV	GC		
	13 14	Sat Sun							
	15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed	TANK OPENING #116 +Tsifakis, Gratton, Foote						
	1 2 3 4 5 6 7 8 9 10 11	Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun							
	12 13 14	Mon Tues Wed	AMS Group	7		³⁶ Cl, 14MV	McS		
	15 16	Thurs Fri	Tsifakis, Gratton, Foote						
	17 18	Sat Sun							
	19 20 21	Mon Tues Wed	AMS Group	5	S.R.	¹⁰ Be 8MV	McS		
	22 23	Thurs Fri	Tsifakis, Gratton, Foote						
	24 25	Sat Sun							