

## 14UD Schedule 24 November 2014 to 11 March 2015

Month	Date	Day	Group	Line	Equipment	Beam Energy	Ion Source	External Funding	
November	24	Mon	Hota, Lane, Reed		LE	NI5 Test	GC		
	25	Tue							
	26	Wed							
	27	Thu	Accelerator Tour for TECHNET 3-5pm – Lobanov						
	28	Fri	14UD Maintenance						
	29	Sat							
	30	Sun							
	1	Mon	14UD Development						
	2	Tue							
	3	Wed	Stuchbery + Spectroscopy Group		2	2-3% Fe in Se	74Se , 74Ge, 200MeV	GC	
	4	Thu							
	5	Fri							
	6	Sat							
	7	Sun							
	8	Mon	AMS Group		5	ENGE	Be, Al, C, 14MV	McS	
	9	Tue							
	10	Wed							
	11	Thu							
	12	Fri							
13	Sat								
14	Sun								
15	Mon	AMS		7		Cl, 14MV	McS		
16	Tue								
17	Wed								
18	Thu	Tran, Rosenfeld, NR, UoW, ANSTO, Milano		C		12C, 70MeV			
19	Fri								
20	Sat								
21	Sun								
22	Mon								
23	Tue								
24	Wed								
January	25	Thu	<b>CHRISTMAS/New Year Closure</b>						
	26	Fri							
	27	Sat							
	28	Sun							
	29	Mon							
	30	Tue							
	31	Wed							
	1	Thu							
	2	Fri	Servicing platform maintenance CHLE						
	3	Sat							
	4	Sun							
	5	Mon							
	6	Tue							
	7	Wed							
8	Thu								
9	Fri								
10	Sat								
11	Sun								
12	Mon								
13	Tue								
14	Wed	Carter – Fusion Group		B		7Li, 30MeV			
15	Thu								
16	Fri	14UD Development							
17	Sat								
18	Sun								
19	Mon	14UD Development							
20	Tue	Cook – Fusion Group		C	RTB	6Li, 7Li, 9Be, 11- 14MeV		4	
21	Wed								

February	22	Thu						
	23	Fri						
	24	Sat						
	25	Sun						
	26	Mon	Ion Source Test					
	27	Tue	Cook – Fusion Group	C	RTB	6Li, 7Li, 9Be, 11-14MeV		
	28	Wed						
	29	Thu	AMS	5		Bi, 4MV	McS	
	30	Fri						
	31	Sat						
	1	Sun						
	2	Mon	AMS + Argentina collaborators	5		129I, 11MV	McS	
	3	Tue						
	4	Wed						
5	Thu							
6	Fri							
7	Sat							
8	Sun							
9	Mon	Hota, Lane, Reed, Stuchbery, Kibedi	1		15N, 88MeV	GC		
10	Tue							
11	Wed							
12	Thu							
13	Fri							
14	Sat							
15	Sun							
16	Mon	AMS Group	5		U, Pu, 4MV	McS		
17	Tue							
18	Wed							
19	Thu							
20	Fri							
21	Sat	Reed, Lane, Kibedi, Stuchbery, Hota	1		40Ca, 184MeV	GC		
22	Sun							
23	Mon							
24	Tue	Hota, Lane, Reed, Stuchbery, Kibedi	1		9Be, 11B, 70MeV	GC		
25	Wed							
26	Thu							
27	Fri							
28	Sat							
1	Sun							
March	2	Mon	Carter – Fusion Group	B		7Li, 30MeV		
	3	Tue						
	4	Wed						
	5	Thu						
	6	Fri						
	7	Sat						
8	Sun							
9	Mon	AMS Group	5	ENGE	14MV			
10	Tue							
11	Wed							