

14UD Schedule 11 July to 27 September 2015

Month	Date	Day	Group	Line	Equipment	Beam Energy	Ion Source	External Funding
July	13	Mon	Lifting platform completion 14UD Maintenance					
	14	Tue						
	15	Wed						
	16	Thu						
	17	Fri	TPS Test 14UD Conditioning					
	18	Sat						
	19	Sun						
	20	Mon						
	21	Tue						
	22	Wed	AMS	5		93Zr, 14MV	McS	
23	Thu							
24	Fri	Gamma Group – M. Gerathy	∅		11B or 10B, 50MeV	GC		
25	Sat							
26	Sun							
27	Mon	AMS	5	Fast switching Test		McS		
28	Tue							
29	Wed	DC Beam around Linac Loop Test Linac Foil stripper Test						
30	Thu							
31	Fri							
August	1	Sat						
	2	Sun						
	3	Mon	EME	∅		Au, 185MeV	GC	
	4	Tue	Gamma Group – A. Akber	1		16O, 85MeV	GC	
	5	Wed						
	6	Thu						
	7	Fri						
	8	Sat	Gamma Group – M. Gerathy	∅		10,11B, 50MeV	GC	
	9	Sun						
	10	Mon	DC beam around Linac Pulser Test, 3F	C Linac		16o, 32S, 40Ca	GC	
11	Tue							
12	Wed							
13	Thu							
14	Fri							
15	Sat							
16	Sun							
17	Mon	AMS + ORNL	5	S.R.	4MV	McS		
18	Tue							
19	Wed	AMS	5	S.R.	4MV actinides	McS		
20	Thu							
21	Fri							
22	Sat							
23	Sun							
24	Mon	AMS	5	Fast switching Test		McS		
25	Tue							
26	Wed	AMS	7		36Cl, 14MV	McS		
27	Thu							
28	Fri							
29	Sat							
30	Sun							
September	31	Mon	AMS + Honours Students	5		53Mn, 14MV	McS	
	1	Tue						
	2	Wed						
	3	Thu						
	4	Fri						
	5	Sat						
	6	Sun						
	7	Mon						
8	Tue							

9	Wed	DC Beam around Linac Loop Test					
10	Thu						
11	Fri						
12	Sat						
13	Sun						
14	Mon						
15	Tue						
16	Wed	NRD Group – D. Hinde	C	Gamma Lifting	16O, 32S, 40Ca	GC	2
17	Thu						
18	Fri						
19	Sat						
20	Sun						
21	Mon	GAMMA Group – G. Lane + overseas users			TBA	GC	
22	Tue						
23	Wed						
24	Thu						
25	Fri						
26	Sat						
27	Sun						
28	Mon	AMS	5	S.R.	4MV	McS	
29	Tue						
30	Wed						
1	Thu						
2	Fri						