14UD Schedule 17 February 2010 to 6 May 2011

. . lon External

Month Date Day Group Line Equipment Beam Energy SeTE Funding
FEETERT 2T Thurs 14UD Conditioning, Test

18 Fri

19 Sat

20 Sun

21 Mon Foote, Tsifakis

21 Mon

22 Tues

23 Wed 14UD Conditioning, Tests, PULSER Test, McS Source test

24 Thurs

25 Fri

26 Sat

27 Sun

28 Mon Foote, Tsifakis
March 1 Tues

2 Wed AMS Group 5 S.R. 10Be McS 3

3 Thurs

4 Fri 14UD Conditioning

5 Sat

6 Sun

7 Mon Foote, Tsifakis

8 Tues

9 Wed

10 Thurs AMS Group 7 36Cl, 14MV McS

11 Fri

12 Sat

13 Sun

14 Mon CANBERRA DAY HOLIDAY

15 Tues

16 Wed —

17 Thurs Kibedi, Yates 6 P+, 6MeV GC

18 Fri

19 Sat

20 Sun

21 Mon Foote, Tsifakis

22 Tues PULSER Test

23 Wed

24 Thurs Fission B 9Be, 160 GC 2

25 Fri

26 Sat

27 Sun

28 Mon Foote, Tsifakis

29 Tues 14UD Transmission Test

e e Stuchbery, Master of Nuclear Science 0,2 160, 80MeV GC

31 Thurs
April 1 Fri 14UD Transmission Test

2 Sat

3 Sun

4 Mon Foote, Tsifakis

5 Tues

6 Wed AMS Group 7 36Cl, 14MV McS

7 Thurs

8 Fri 14UD Conditioning

9 Sat

10 Sun

11 Mon Foote, Tsifakis

. S 100-200MeV
12 Tues Stuchbery, Leslie, Kibedi 0,5 102Ru, 74Ge GC
13 Wed Ridgway 0 Au, 195MeV GC




May

14 Thurs

15 Fri Operator Testing

16 Sat

17 Sun

18 Mon Foote, Tsifakis

19 Tues

20 Wed Transmission around LINAC Loop Test

21 Thurs

22 Fri

23 Sat

24 Sun EASTER BREAK

25 Mon

26 Tues

27 Wed

28 Thurs Transmission around LINAC Loop Test

29 Fri

30 Sat

1 Sun

2 Mon

i TWu:ds Stuchbery, Master of Nuclear Science —
“Accelerator Intensive”

5 Thurs

6 Fri
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